QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2011-1 (January)

Print Date: 02/22/2011

Cabinet/Agency/Project Title County

Initial Auth Status

Constr Contract
% Compl Compl Date

Actual
Subst Compl

Project Manager:
Education & Workforce Development Cabinet/Education Dept

Expand Statewide Longitudinal Data System Multi

Education & Workforce Development Cabinet/KY Educational Television

Transmission Lines Upgrade/Antennas

Education & Workforce Development Cabinet/Workforce Investment

Unemployment Insurance System Upgrade

Energy & Environment Cabinet/Nature Preserves Commission

Acquisition of the Faulkner Tract Whitley

General Government Cabinet/KY Teachers' Retirement

KTRS Pension Management System II Multi

General Government Cabinet/Military Affairs

Construct Administration Building - Disney Training Knox
Center

Construct Field Maintenance Shop - Northern Kentucky Multi
Construct Field Maintenance Shop 1 Conversion Boyd
Construct Field Maintenance Shop 2 - London Laurel
Construct Field Maintenance Shop 6 - Jackson Breathitt
Construct General Warehouse Building - Bluegrass Station Fayette
Construct Multi-Purpose Building - Bluegrass Station Fayette
Construct Multi-Purpose Machine Gun Range Wendell H. Muhlenberg

Ford Regional Training Center

CPBOC-12/01/10

CPBOC-1/01/11

CPBOC-1/01/11

CPBOC-11/01/10

2010-2012 Awaiting
2010-2012 Awaiting
2010-2012 Awaiting
2008-2010 Awaiting
2010-2012 Awaiting
2010-2012 Awaiting
2010-2012 Awaiting
2010-2012 Awaiting
2008-2010 Awaiting
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Initiation

Initiation

Initiation

Initiation

Initiation

Initiation

Initiation

Initiation

by

by

by

by

by

by

by

by
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Agency

Agency

Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011

Cabinet/Agency/Project Title

Construct Parts Warehouse - Bluegrass Station

Construct Roadway and Sewage Plant - Bluegrass Station

Construct Unheated Training and Equipment Site - WHFRTC

Extend Utility Lines - Bluegrass Station

Install Backup Generators - Bluegrass Station

Parking Improvements - Bluegrass Station

Roof Replacement and Repair - Bluegrass Station

General Government Cabinet/Veteran's Affairs

* Construct Fourth State Veterans' Nursing Home (Hardin)

Health and Family Services Cabinet/Mental Health & Mental Retardation

* Renovate Oakwood Specialty Clinic

Postsecondary Education Cabinet/Eastern Kentucky University

Alumni Coliseum Addition/Field House Shell

Construct Bio-Fuels Research Facility

Construct EKU Early Childhood Center

Construct Energy Research Building

Construct New Student Housing

Construct North Residential District Retail Unit

Construct Regional Health Facility

Constr Contract Actual

County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Muhlenberg 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Fayette 2010-2012 Awaiting Initiation by Agency

Hardin 2008-2010 Awaiting Initiation by Agency

Services

Pulaski 2010-2012 Awaiting Initiation by Agency

Madison 2010-2012 Awaiting Initiation by Agency

Madison 2010-2012 Awaiting Initiation by Agency

Madison 2010-2012 Awaiting Initiation by Agency

Madison 2010-2012 Awaiting Initiation by Agency

Madison 2008-2010 Awaiting Initiation by Agency

Madison 2010-2012 Awaiting Initiation by Agency

Madison 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT
Reporting Agency: Finance and Administration Cabinet

Report Quarter: 2011-1 (January)

Print Date: 02/22/2011

Cabinet/Agency/Project Title

Construct Student Athlete Support Facility

Purchase of Adjacent Property

Renovate Blanton House

Renovate HVAC Systems

Renovate Property

Renovate Residence Hall

Renovate Women's Softball Complex

Postsecondary Education Cabinet/Kentucky State University

Acquire Land/Campus Master Plan 2010

Construct New Residence Hall Phase III

Purchase Research Vessel

MANAGER

Constr Contract
% Compl Compl Date

Actual
Subst Compl

Postsecondary Education Cabinet/KY Community and Technical College System

Acquire Land- Carroll County

Acquisition of Park Hills Property - Gateway CTC

Construct Child Care Facility - Ashland CTC

Construct Child Development Center - Henderson CC

Construct CPAT Center, State Fire and Rescue Training

Design Newtown Campus Phase II

Renovate Academic/LRC Building - Ashland CTIC

County Initial Auth Status

Madison 2010-2012 Awaiting Initiation by Agency
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2008-2010 Awaiting Initiation by Agency
Madison 2010-2012 Awaiting Initiation by Agency
Madison 2008-2010 Awaiting Initiation by Agency
Franklin 2010-2012 Awaiting Initiation by Agency
Franklin 2010-2012 Awaiting Initiation by Agency
Franklin CPBOC-1/01/11

Carroll 2010-2012 Awaiting Initiation by Agency
Kenton 2010-2012 Awaiting Initiation by Agency
Boyd 2010-2012 Awaiting Initiation by Agency
Henderson 2010-2012 Awaiting Initiation by Agency
Multi 2010-2012 Awaiting Initiation by Agency
Fayette 2010-2012 Awaiting Initiation by Agency
Boyd 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011

Cabinet/Agency/Project Title

Renovate Building for Skilled Crafts Training Center -
WKCTC

Renovate Downtown Campus Phase II - JCTC - Additional

Renovate Telford Hall, Lees Campus - Hazard CTC

Project Manager: Agency
Postsecondary Education Cabinet/Eastern Kentucky University

Construct Eastern Kentucky University Hotel/Learning
Center

Constr Contract
% Compl Compl Date

Actual
Subst Compl

Postsecondary Education Cabinet/KY Community and Technical College System

Complete Acquisition of System Office & Expansion

Comments: The agency would like to keep this open in hopes of getting future funding.

Construct Transportation Tech Bldg. Boone Campus-Gateway
CTC

Postsecondary Education Cabinet/Morehead State University

Const. Athletic Admin. & Sports Performance Building

Construct Classroom/Lab Building - Browning Orchard

Construct Food Service/Retail and Parking Structure

Construct Honors College Facility

Construct Plant Facilities

Construct Residential Facility - University Farm

* Health Science Classroom Building - Design

Plan and Design Library Facility

County Initial Auth Status

McCracken 2010-2012 Awaiting Initiation by Agency
Jefferson 2010-2012 Awaiting Initiation by Agency
Perry 2010-2012 Awaiting Initiation by Agency
Madison 2010-2012 Planning

Woodford 2006-2008 Other

Boone 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
Rowan 2004-2006 Awaiting Initiation by Agency
Rowan 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Reconstruct Central Campus Rowan 2010-2012 Awaiting Initiation by Agency
Renovate Academic Center and Tennis Team Facilities Rowan 2010-2012 Awaiting Initiation by Agency
Renovate West Mignon Residence Hall Rowan 2010-2012 Awaiting Initiation by Agency
Replace Exterior Precast Panels - Nunn Hall Rowan 2010-2012 Awaiting Initiation by Agency
Retube Coal Fired Boilers Rowan 2010-2012 Awaiting Initiation by Agency
Upgrade Fire Alarms Rowan 2010-2012 Awaiting Initiation by Agency

Tourism, Arts & Heritage Cabinet/KY Horse Park
Construct the American Morgan Horse Pavilion Fayette CPBOC-8/01/09 In Construction 90 12/31/10

Comments: The Morgan Horse association is seeking funding to complete the project.

Project Manager: Avery, Marc
General Government Cabinet/Military Affairs

Harold L. Disney Training Center Solar Energy CPBOC-7/01/10 In Construction 70 10/01/10
Improvement project

Comments: Due to additional funding; additional solar panals, thus capacilty will be added to the Facility. Completion is dependant on
deliver; but, is expected early in 2011.

WHFRTC Install Solar Panels project CPBOC-7/01/10 In Construction 70 10/01/10

Comments: Due to additional funding; additional solar panals, thus capacilty will be added to the Facility. Completion is dependant on
deliver; but, is expected early in 2011.

Postsecondary Education Cabinet/Morehead State University

* Replace Power Plant Pollution Control System and Boiler Rowan 2008-2010 Complete/Not Closed Out 95 12/01/08
Tube

Comments: Boiler #3 was sucessfully started and tuned. A successful EPA Test was conducted. Boiler #2 was also successfully started and

tuned. Boler #2 was able to meet it's rated load and then some; supplying steam to the campus during very cold weather. Boiler #2 will need

to be retested.

Project Manager: Boggess, David

Health and Family Services Cabinet/Mental Health & Mental Retardation Services
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12/01/08



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
* Oakwood - Replace Chillers, Heating & Cooling Lines Pulaski 2006-2008 In Construction 96 10/15/10

Comments: The 96% complete included CO#4. CO#4 is being prepared for approval and includes the additional pumps and piping in the Mech Room of

Bldg 301.

Project Manager: Bohart, Keith
Education & Workforce Development Cabinet/Education Dept
* FFA Leadership Training Center Renovation Breckinridge¢ 2008-2010 In Construction 20 06/01/11

Comments: Project is moving forward in spite of the weather. New addition floor pored, walls are up, roof trussed in place.

General Government Cabinet/Military Affairs

Construct Joint Operations Center Counter Drug Program Laurel CPBOC-6/01/07 Complete/Not Closed Out 100 08/20/08
Building
Construct Joint Support Operations Center Phase IV Laurel 2010-2012 In Construction 10 06/24/11

Comments: Project just starting. weather is causing slowness on site work. Shop drawings are being submitted for review and approval.

Expand Joint Support Counter Drug Operations Center - Laurel CPBOC-2/01/09 In Construction 70 03/17/11
Phase III

Comments: buildings are progressing fine. the tarmac and taxiway are slow due to weather.
Joint Support Counter Drug Operations Center, Ph II Laurel CPBOC-3/01/08 Complete/In Warranty 100 08/09/09

Justice and Public Safety Cabinet/Corrections

* New 1790-Bed Medium Security Facility for Men Elliott 1998-2000 Complete/Not Closed Out 100 04/04/04
* Renovate Lonnie Watson Building - KCIW Shelby 2006-2008 Complete/Not Closed Out 100 09/21/08

Postsecondary Education Cabinet/KY Community and Technical College System

*  Construct Allied Health/Technical Education Building - Laurel 2006-2008 In Construction 99 04/13/10
Laurel Campus
Comments: Contractor is finishing added change orders for the owner.

* McCreary Center - Somerset CC - Expansion Pulaski 2006-2008 In Construction 99 11/20/10

Comments: A change order for additional work is in process and should be completed by spring.
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07/20/08

11/19/10

08/06/05

09/21/08



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

Tourism, Arts & Heritage Cabinet/Fish & Wildlife Resources
Minor Clark Hatchery Renovation 2010-2012 Awaiting Initiation by Agency
Comments: Due to more project than funds, the Pfeiffer Hatchery will be designed and bid before we start on the Minor Clark Hatchery.
Pfeiffer Hatchery Renovation 2010-2012 Design/Phase B

Comments: Project is in Phase B design.

Project Manager: Casebier, Andy
Commerce Cabinet/Parks

* Dale Hollow Golf Course Development Clinton 1998-2000 Complete/Not Closed Out 100 04/01/03 04/15/03

*  Grayson Lake-Golf Course Completion Carter 2004-2006 Complete/Closed Out 100 05/17/08 05/17/08

Health and Family Services Cabinet/Mental Health & Mental Retardation Services
Construct Replacement of Eastern State Hospital Fayette 2008-2010 In Construction R 12/15/12

Comments: Project underway. Bid Pack 1 (Earthwork and Bridge) are in progress. Construction underway with footing installation.

Postsecondary Education Cabinet/KY Community and Technical College System

* Ashland Technology Center (combined auth) Boyd 2004-2006 Complete/Not Closed Out 100 11/15/09 06/12/10
*  Construct Tech Dr Campus, Phase III-Ashland CTC Boyd 2006-2008 Complete/Not Closed Out 100 11/15/09 06/12/10
Project Manager: Cottongim, Brian

General Government Cabinet/Military Affairs

Construct Field Maintenance Shop 8 Conversion Jefferson 2008-2010 Complete/In Warranty 100 01/20/09 01/10/10
Install Power Generators Muhlenberg 2010-2012 Design/Phase B

Postsecondary Education Cabinet/KY Community and Technical College System

Renovate Simulated Mine - Harlan Campus Harlan 2006-2008 Complete/In Warranty 100 03/07/09 03/01/10
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT

MANAGER

Initial Auth

Status

Constr Contract
% Compl Compl Date

Actual
Subst Compl

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2011-1 (January)

Print Date: 02/22/2011

Cabinet/Agency/Project Title County
Project Manager: Dunagin, Joe

Justice and Public Safety Cabinet/Corrections

* Kentucky State Reformatory Renovate, Upgrade, Replace Oldham

Project Manager: Engelman, Bernie
Finance and Administration Cabinet/Facilities & Support Services

Capital Annex Roof Replacement project Franklin

* Central Lab Roof Replacement Franklin

General Government Cabinet/Military Affairs

Construct Armory Readiness Center - Burlington Boone

Construct Joint Forces Readiness Center Phase I - Franklin

Frankfort

Expand State Emergency Operations Center - Frankfort Franklin
Project Manager: Grigalis, Zig

General Government Cabinet/Veteran's Affairs

* Construct State Veterans Cemetery - Northeast Kentucky Greenup
(Greenup County)

Comments: Cemetery operational. Some landscape items wait for spring weather.

* Construct State Veterans Cemetery - Southeast Kentucky Leslie
(Leslie County)

Project Manager: Harris, Ron
General Government Cabinet/Military Affairs
Construct Pole Barns at Bluegrass Station Fayette

Comments: NO CHANGE

2010-2012

CPBOC-7/01/10

CPBOC-10/01/09

2010-2012
2010-2012

2010-2012

2006-2008

2006-2008

2008-2010
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Design/Phase C

In Construction

Complete/In Warranty

Planning

Planning

Awaiting Initiation by Agency

Complete/In Warranty

Few warranty items to correct.

Awaiting Initiation by Agency

Awaiting Initiation by Agency

50 02/14/11

100 12/01/10

100 08/24/10

11/10/10

08/24/10



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency:
2011-1 (January)
02/22/2011

Report Quarter:
Print Date:

Cabinet/Agency/Project Title

Construct Vault - Bluegrass Station

Hangar/Warehouse/Office Buildings-Bluegrass Sta.
(subproject - Hangar Building #194)

Hangar/Warehouse/Office Buildings-Bluegrass Sta.
(subproject - Warehouse Building #195)

Helipad and Taxiway Expansion - BG Station

General Government Cabinet/Veteran's Affairs

Renovate Nursing Units at Thomson-Hood Veterans Center

Postsecondary Education Cabinet/Kentucky State University

Center for Families and Children

Construct Aquaculture Academic Research Facility

Comments: no change in status

Construct Aquaculture Production Tech Lab

* Hathaway Hall Renovation - Ph II (combined auth)
Kentucky State University 0Old Federal Building
Renovation, Phase I

Land Grant Farm Facility

Renovate Jackson Hall

Finance and Administration Cabinet

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Community Intergenerational Center - Hazard CC

Comments: Using Agency had enough money to complete 50% Phase C documnents and is looking for more money to complete.

* LCC Classroom/Lab Building

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2010-2012 Design/Phase C
Fayette 2004-2006 Complete/Not Closed Out 100 02/06/06 01/24/06
Fayette 2004-2006 Complete/Not Closed Out 100 10/20/06 10/20/06
Fayette CPBOC-11/01/07 Complete/Not Closed Out 100 08/10/07 08/10/08
Jessamine CPBOC-6/01/08 Complete/Not Closed Out 100 05/05/09 05/05/09
Franklin CPBOC-12/01/08 In Construction 30 03/20/11
Franklin 2008-2010 Awaiting Initiation by Agency
Franklin 2006-2008 In Construction 10 03/26/11
Franklin 2004-2006 Complete/Not Closed Out 100 08/01/08 08/01/08
Franklin CPBOC-12/01/09 Design/Phase A
Franklin CPBOC-12/01/05 Complete/In Warranty 100 04/25/10 04/25/10
Franklin 2006-2008 Complete/Not Closed Out 100 06/13/09 03/09/09
Perry 2008-2010 Design/Phase C

Fayette

2004-2006
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Design/Phase B



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011

Cabinet/Agency/Project Title

Project Manager: Hatcher, Butch

* Renovation of Kerr Hall

Commerce Cabinet/KY Horse Park

* Construct New Indoor Arena

* Horse Park Indoor Arena - Design

* Outdoor Equine Event Stadium

Finance and Administration Cabinet/Facilities & Support Services

* Capital Plaza Complex - Renovation and Design

* Renovate State Office Building, Phase II

* Spindletop Renovation for Advanced Battery Research

Finance and Administration Cabinet/Secretary's Office (Finance)

* Eastern Kentucky Exposition Center

Justice and Public Safety Cabinet/Juvenile Justice

* Upgrade Fire Safety/Repair Morehead YDC

MANAGER

Postsecondary Education Cabinet/KY Community and Technical College System

* Bluegrass CTC - Winchester Facility

Construct Area 9 Training Bldg State Fire & Rescue

Postsecondary Education Cabinet/Morehead State University

Button Auditorium Renovation

Construct Campus Recreation Center

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Boyle CPBOC-3/01/07 Complete/Not Closed Out 100 01/31/08 01/31/08
Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
Fayette 2004-2006 Complete/Not Closed Out 100 08/01/09 07/23/09
Fayette 2006-2008 Complete/Not Closed Out 100 04/10/09 04/14/09
Franklin 2006-2008 Design/Phase A
Franklin 2004-2006 Complete/Not Closed Out 100 02/29/08 02/26/08
Fayette 2010-2012 Design/Phase C
Pike 1998-2000 Complete/Not Closed Out 100 07/15/05 10/03/05
Rowan 2006-2008 In Construction 68 02/14/11
Clark 2004-2006 Complete/Not Closed Out 100 05/01/08 03/01/08
Rowan 2004-2006 Awaiting Initiation by Agency
Rowan 2002-2004 Complete/Not Closed Out 100 01/14/06 12/14/05
Rowan 2008-2010 In Construction 86 04/19/11
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT
Reporting Agency: Finance and Administration Cabinet

Report Quarter: 2011-1 (January)

Print Date: 02/22/2011

Cabinet/Agency/Project Title

* Construct Center for Health, Education, and Research
(combined auth)

Construct Classroom to the Community Facility
Design Residence Hall Renovation/Improvement (Nunn Hall
Renovation)

* NASA Space Science Center (combined auth)

*  Space Science Center-Completion

* Student Center Renovation & Expansion - Phase I

Tourism, Arts & Heritage Cabinet/KY Horse Park

Big Barn Restoration

Construct Equine Barns and Covered Walkway

Project Manager: Keene, Henry

Justice and Public Safety Cabinet/Juvenile Justice

* Upgrade Safety and Repair Exterior NKYDC

MANAGER

Postsecondary Education Cabinet/KY Community and Technical College System

* Advanced Manufacturing Technology Center - Gateway

* Construct Administration Building, Phase I - Maysville
cc

Construct Cosmetology Building - Ashland CTC
* Gateway CTC - Expand Edgewood Campus
Renovate Classroom Facility Phase I Urban Campus -

Gateway

Postsecondary Education Cabinet/Morehead State University

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Rowan 2006-2008 Complete/In Warranty 100 04/20/10 04/28/10
Rowan 2010-2012 Design/Phase A
Rowan 2004-2006 Complete/Not Closed Out 100 02/12/09 03/19/09
Rowan 2004-2006 Complete/Not Closed Out 100 02/27/09 03/09/09
Rowan 2006-2008 Complete/Not Closed Out 100 02/27/09 03/09/09
Rowan 2000-2002 Complete/Not Closed Out 04/15/04 07/30/04
Fayette CPBOC-3/01/09 In Construction 74 02/01/11
Fayette CPBOC-4/01/09 Complete/In Warranty 100 05/10/10 09/10/10
Kenton 2006-2008 Complete/Not Closed Out 100 02/03/09 03/16/09
Boone 2006-2008 Complete/In Warranty 100 06/01/10 06/01/10
Mason 2006-2008 Complete/In Warranty 100 01/05/10 01/05/10
Boyd 2010-2012 Design/Phase B
Kenton 2004-2006 Complete/Not Closed Out 100 09/12/08 09/03/08
Boone 2010-2012 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Constr Contract
% Compl Compl Date

Actual
Subst Compl

Reporting Agency: Finance and Administration Cabinet

Report Quarter: 2011-1 (January)

Print Date: 02/22/2011

Cabinet/Agency/Project Title County Initial Auth Status
Renovate Alumni Tower Residence Hall Rowan 2008-2010 Complete/In Warranty
Renovate East Mignon Residence Hall Rowan 2010-2012 Design/Phase A
Renovate Mignon Tower Residence Hall Rowan 2008-2010 In Construction

Project Manager: Maggard, Jim

Commerce Cabinet/Fish & Wildlife Resources
Bullock Pen Lake Dam/Spillway Upgrade Grant 2006-2008 Design/Phase C

Comments: Geotechnical report complete and plans in progress
Construction will depend upon Agency obtaining easements

Water & Drain Line Replacement (Minor Clark Hatchery) Rowan 2006-2008 In Construction

Comments: Contractor in process of repairing leaks in system installed as part of current contract

General Government Cabinet/KY River Authority
Dam 9 Renovation and Water Storage Enhancement Jessamine 2004-2006 In Construction

Comments: Contract is essentially complete and final reports are in progress

Lock and Dam 3 and Lock 4 Renovation Franklin 2006-2008 In Construction

Comments:

Construction is continuing at a normal rate

General Government Cabinet/Military Affairs
* Acquire Land for Wendell H. Ford Regional Training Muhlenberg 2006-2008 Other

Center
Comments: Most required land has be acquired and Agency is considering additional purchases

Runway/Taxiway/Apron Rehabilitation - Additional Franklin 2004-2006 In Construction

Comments: Awaiting confirmation from FAA that additional funds are available for more work
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100 08/06/10

50 05/04/11

98 11/26/08

99 11/20/09

65 05/23/11

99  09/27/06

08/06/10



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl
Project Manager: McGill, Carroll
Postsecondary Education Cabinet/Eastern Kentucky University
Arlington Renovation and Addition Madison 2006-2008 Complete/Not Closed Out 07/25/09 06/30/09
Arlington Renovation and Addition (subproject: Pool Madison 2006-2008 Complete/Not Closed Out 100 05/15/08 07/01/08
Renovation)
Arlington Renovation and Addition (subproject: Madison 2006-2008 Complete/Not Closed Out 100 06/15/09 04/15/09
Renovation and Addition)
* Construct Business Technology Center - Phase II Madison 2004-2006 In Construction 60 07/30/11
*  Construct Manchester Postsecondary Educ Center Madison 2006-2008 Complete/Not Closed Out 100 05/30/09 05/30/09
* Construct Science Building (combined auth) Madison 2006-2008 In Construction 10 05/25/12
Construct Stratton Building Addition Madison 2008-2010 In Construction 10 01/18/12
Library Studio for Academic Creativity Madison 2006-2008 Complete/In Warranty 100 11/15/10 10/20/10
*  Manchester Postsec Educ Center (combined auth) Clay 2004-2006 Complete/Not Closed Out 100 04/24/09 05/30/09
Renovate Residence Hall (Walters Hall) Madison 2008-2010 Complete/In Warranty 100 08/20/10 08/10/10
* Science Complex (Design) Madison 2004-2006 Other
Comments: Design of the New Science Building-Phase 3 is complete and under construction.
*  Student Services/Classroom Building Madison 1998-2000 Complete/Not Closed Out 12/18/01 10/02/03
Postsecondary Education Cabinet/KY Community and Technical College System
*  Hindman Branch of Hazard CC Knott 1998-2000 Complete/Not Closed Out 100 09/08/03 02/08/04
Parking Structure-KY Tech College of Arts & Crafts Fayette 2000-2002 Complete/Not Closed Out 100 08/13/09 10/04/05

Project Manager: Meyer, Joe
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency:
Report Quarter:
Print Date:

Finance and Administration Cabinet
2011-1 (January)
02/22/2011

Cabinet/Agency/Project Title County

Initial Auth

Status

Constr

Contract

% Compl Compl Date

Actual
Subst Compl

Justice and Public Safety Cabinet/Juvenile Justice

* Secure Juvenile Detention Facility #1 - Laurel Co Laurel

Transportation Cabinet/Gen Admin & Support (Transp)

* Transportation Cabinet Office Building Franklin

Project Manager:

Commerce Cabinet/Parks

Morgan, Paul

* Kenlake-Cherokee Park Development Marshall

General Government Cabinet/Military Affairs

Construct 25 Meter Rifle Range - Wendell H. Ford Muhlenberg
Regional Training Center

Comments: Design-build project. Final document review scheduled
Construct Fire Rescue Training Center - WHFRTC Muhlenberg
Comments: Pending selection of design consultants
Wendell H. Ford Regional Training Center - Phase VI Muhlenberg

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

* Replacement of Glasgow State Nursing Facility Barren

Comments:

Final Phase C review meeting scheduled for Jan 6, 2011

Postsecondary Education Cabinet/KY Community and Technical College System

Construct Bowling Green Fire Training Center Warren
* Franklin Technology Center Simpson
*  Franklin Technology Center - Expansion Simpson

Project Manager:

Novak, Bill

1998-2000

1998-2000

2006-2008

CPBOC-4/01/10

for Jan 5, 2011.

2010-2012

CPBOC-11/01/04

2010-2012

2008-2010
2004-2006

2006-2008
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Complete/Not Closed Out

Complete/Not Closed Out

Complete/Not Closed Out

In Construction

A/E Selection

Complete/Not Closed Out

Design/Phase C

In Construction

Complete/Not Closed Out

Complete/Not Closed Out

100

99

20

100

88

100

100

01/06/02

01/19/04

06/09/08

03/31/11

01/12/08

03/28/11

08/10/07

10/30/07

01/06/02

02/26/04

04/05/08

04/24/08

03/07/08

12/06/07



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet

Report Quarter: 2011-1 (January)

Print Date: 02/22/2011

Cabinet/Agency/Project Title County Initial Auth Status

Constr

Contract

% Compl Compl Date

Actual
Subst Compl

Finance and Administration Cabinet/Facilities & Support Services

*  Jones Building Renovation Franklin CPBOC-8/01/05 Complete/Closed Out

Justice and Public Safety Cabinet/State Police

* Replace Records & Secure Evidence Fac (Information Franklin 2004-2006
Services Bldg)

Postsecondary Education Cabinet/KY Community and Technical College System
* Advance Manufacturing Center - Design - Bluegrass CTC Scott 2006-2008

Comments: Project on hold awaiting construction funding.

* Springfield Community and Technical College Washington 2006-2008

Complete/In Warranty

Other

Complete/Not Closed Out

Comments: There are some outstanding issues with the contractor that need to be resolved prior to closeout.

Transportation Cabinet/Gen Admin & Support (Transp)

* Constr Crittenden Co Maint Facility & Salt Storage Crittenden 2010-2012
Structure
Project Manager: Peden, Ray

Commerce Cabinet/Parks
* Pennyrile Golf Course Renovation Christian 1998-2000

Comments: Rermedial work still required to satisfy the requirements of the
Pine Mountain Develop Lake Area/Golf Course Bell 1998-2000

Postsecondary Education Cabinet/KY Community and Technical College System

Pedestrian and Vehicular Connector between the North and Pulaski 2004-2006
South Campuses--Somerset CC

Project Manager: Phillips, Frank

Commerce Cabinet/Parks

Design/Phase A

In Construction

Corps of Engineers permit.

Complete/Not Closed Out

Complete/Not Closed Out

* Replace Sewer Plant - Pennyrile Christian CPBOC-8/01/07 In Construction
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100

100

100

99

100

100

69

07/19/07

08/14/10

08/30/09

02/15/08

11/01/01

07/04/06

12/26/10

07/19/07

08/05/10

10/22/09

09/01/04

01/16/08



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Comments: waste water treatment plant and lift station installed except for electrical hookup. Footings placed for metal bldg over plant.

General Government Cabinet/Military Affairs
Bluegrass Station Domestic Water Line Replacement Fayette CPBOC-11/01/09 In Construction ]R8 02/08/11

Comments: water mains are installed and tested, tying buildings onto new system, preparing to test fire pump system, beginning to construct
domestic line to north area.

Construct Roadway Repairs - Harold L. Disney Training Knox CPBOC-3/01/10 In Construction 19 03/26/11
Center
Comments: Contractor excavating cut area, placed foundation for embankment and began bringing the embankment up.

Renovate Bluegrass Station Infrastructure Fayette 2008-2010 In Construction 88 01/09/11

Comments: Electrical substation installed, water mains installed except for domestic line to north, testing fire system pumps.

Tourism, Arts & Heritage Cabinet/Parks

Wastewater Treatment Plant Replacement - Pennyrile Hopkins Other In Construction 69 12/26/10
Comments: waste water treatment plant and lift station installed except for electrical hookup. Footings placed for metal bldg over plant.
Project Manager: Postlewaite, Gary

General Government Cabinet/Military Affairs
Construct Armory Readiness Center - Owensboro Daviess 2010-2012 In Construction 1 09/30/11

Comments: Design build project, minor site work started, building design nearing completion

Construct New Armory Readiness Center - Owensboro Daviess CPBOC-2/01/10 In Construction 1 09/30/11

Comments: Project authorized in 2010-2012 budget. See "Construct Armory Readiness Center-Owensboro" for status updates for this project.

General Government Cabinet/Veteran's Affairs

*  Western Kentucky Veterans' Center - Alzheimer's/General Hopkins 2006-2008 Bidding
Care Unit
Comments: project out for bid,dec 21,2010

Postsecondary Education Cabinet/KY Community and Technical College System

* Construct Emerging Technology Center - West KY CTC McCracken 2006-2008 Complete/Not Closed Out 99 08/28/09
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QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet

Report Quarter: 2011-1 (January)

Print Date: 02/22/2011

Cabinet/Agency/Project Title County Initial Auth

Status

Constr

Contract

% Compl Compl Date

Actual
Subst Compl

Comments: minor site work punchlist items to be corrected spring 2011

Construct Parking Lots and Drives - Henderson CC Henderson 2010-2012

Comments: minor punchlist items being completed

* Henderson CC Technology Center Henderson 2004-2006

* Madisonville Postsecondary Education Center - Design Hopkins 2006-2008

Comments: project on hold, not funded

* Madisonville Technology Center Hopkins 2004-2006
Reroof and Enclose Concourses Gray Building - Hopkins 2010-2012
Madisonville

Project Manager: Slone, Bill

Finance and Administration Cabinet/Facilities & Support Services

*  Capitol Campus Steam Distribution Franklin CPBOC-3/01/07

Comprehensive Energy Management and Control System Franklin CPBOC-7/01/10

Comments: Phase I complete; Phase II in progress.

Project Manager: Sullivan, Spencer
Commerce Cabinet/Parks

* Construct Convention Center E. P. "Tom" Sawyer Jefferson 2006-2008

Commerce Cabinet/State Fair Board

*  East Wing/Hall Renovation Project Jefferson 2004-2006

South Wing Expansion Construction Jefferson 2002-2004

Finance and Administration Cabinet/Facilities & Support Services
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Complete/Not Closed Out

Complete/Not Closed Out

Design/Phase B

Complete/Closed Out

Awaiting Initiation by Agency

Complete/Closed Out

In Construction

Complete/Not Closed Out

Complete/Not Closed Out

Complete/Not Closed Out

99

100

100

100

25

100

100

100

09/30/10

04/28/08

06/06/08

11/01/09

03/01/12

05/01/09

10/01/07

10/01/05

12/01/10

04/28/08

01/04/09

11/17/09

05/01/09

10/15/07

10/05/05



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT
Reporting Agency: Finance and Administration Cabinet

2011-1 (January)
02/22/2011

Report Quarter:
Print Date:

MANAGER

Initial Auth

Status

Constr

% Compl Compl Date

Contract

Actual
Subst Compl

Cabinet/Agency/Project Title County
* Kentucky State Capitol Dome Renovation Restoration Franklin
* KY State Capitol - Hist Restoration (Design) - EOB & Franklin
Infrastructure
Comments: This project is on HOLD.
* Refurbish Escalators - CHR Building Franklin

Comments: This project is on HOLD.

Health and Family Services Cabinet/Mental Health & Mental Retardation Services

* Construct Hazelwood Intermediate Care Facility for the Jefferson

Mentally Retarded/Developmentally Disabled

Comments: This project is in construction. The six cottages are

under errection.

Postsecondary Education Cabinet/KY Community and Technical College System

* Construct Central Regional Postsecondary Education Hardin
Center-Ph II-E-town CTC
*  Construct Science/Allied Health Building - Jefferson CIC Jefferson
Tourism, Arts & Heritage Cabinet/KY Center for the Arts
Lobby Renovation project Jefferson
Rigging System Replacement project Jefferson

Comments: Construction is on hold until next available unoccupies period which is the

Tourism, Arts & Heritage Cabinet/State Fair Board

Horse Barn Replacement and Arena Project Jefferson
Project Manager: Torabi, Maziar
Transportation Cabinet/Gen Admin & Support (Transp)
* Replace HVAC - Flemingsburg District Office Fleming

Project Manager: Wilson, Bruce

1998-2000

2000-2002

CPBOC-3/01/07

2008-2010

2006-2008

2006-2008

Pool

Pool

CPBOC-2/01/10

2006-2008
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framed and ready to go under roof.

Complete/Not Closed Out

Design/Phase C

Planning

In Construction

Complete/In Warranty

Complete/In Warranty

Complete/Closed Out

In Construction

summer of 2011.

Complete/In Warranty

Complete/Not Closed Out

100

5

100

100

100

a0

100

100

11/08/99

09/01/11

The steel roof structure on the Clinic is

05/01/10

04/19/10

12/21/09

08/01/11

05/01/10

04/08/09

11/12/99

01/05/10

04/19/10

12/21/10

05/01/10

09/10/09



QUARTERLY CAPITAL PROJECTS STATUS REPORT - BY PROJECT MANAGER

Reporting Agency: Finance and Administration Cabinet
Report Quarter: 2011-1 (January)
Print Date: 02/22/2011
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

Commerce Cabinet/Parks
* Big Bone Lick - Park Improvements Boone 2006-2008 Other
Comments: Consultants on hold after selection of consultants in summer of 2010.

Justice and Public Safety Cabinet/Corrections

* Kitchen Roof Failure - NTC Boyle CPBOC-6/01/05 Complete/Not Closed Out 100 11/01/05 11/01/05
* Northpoint Training Center - Rebuild from Fire Boyle 2010-2012 Design/Phase B
Comments: Completed Phase B. Releasing bid package 5, the building envelope.

* Northpoint Training Center Debris Removal Garrard CPBOC-11/01/09 Complete/Not Closed Out 100 10/31/09 10/09/09

Project Manager: Yates, Tony
Finance and Administration Cabinet/Facilities & Support Services

* L&N Building - Cooling Tower and Pump Jefferson Pool Complete/Closed Out 100 01/18/08 05/09/08

Tourism, Arts & Heritage Cabinet/KY Center for the Arts

Dimming and Lighting System Replacement project Jefferson Pool Complete/Closed Out 100 11/05/09 11/05/09

Tourism, Arts & Heritage Cabinet/State Fair Board
*  Upgrade HVAC Systems Jefferson 2008-2010 In Construction ]R0 02/17/11

Comments: Broadbent HVAC work is approximately 75% complete

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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